

County M and County PB Intersection Expansion

Construction Work Areas and Traffic Closures

Work Areas

- Stage 1 Work Area
- Stage 2 Work Area
- Stage 3 Work Area
- Stage 4 Work Area
- Stage 5 Work Area

Stage 1 Closures April / May 2022 *

US 18/151 eastbound

- Close exit ramp to County PB and detour traffic for up to two weeks via Williamsburg Way interchange and westbound US 18/151 to County PB.

County PB southbound

- Daily single lane closures as required.

County PB northbound

- Close single lane through US 18/151 interchange.

Stage 2 Closures May / June 2022 *

County PB northbound

- Close single lane from County M through US 18/151 interchange.
- Close right turns to County M and detour traffic for approximately one month via American Way and Thousand Oak Trail.

County M

- All existing lanes open.

Stage 3 Closures June / July 2022 *

County M

- Closed from County PB to approximately 1,000' west. Detour traffic for up to six weeks via County PB and East Verona Avenue.

County PB southbound

- Close single lane from US 18/151 interchange to County M.

County PB northbound

- Close single lane from County M through US 18/151 interchange.
- Close right turns to County M and detour traffic for approximately one month via American Way and Thousand Oak Trail.

Stage 4 Closures July / August 2022 *

County PB northbound

- Close single lane from County M through US 18/151 interchange.

Stage 5 Closures July / August 2022 *

County PB southbound

- Close single lane from US 18/151 interchange to County M.



* Dates and staging order are approximate and subject to change due to the following, but not limited to: material delays, contractor means and methods, and weather.